Lab 11: Build a Living Implementation and Training Plan in Loop

Topic 03 | Advanced | Loop + Teams + Excel + Copilot | K2 | A3 | A4

Goal

Translate adoption risks into a living implementation plan and role-based staff enablement schedule.

Expected output

Loop workspace design, transition backlog, training matrix and adoption dashboard.

Files

- Lumina-Living-Lab-11.xlsx - learner starter and control workbook
- completed/Lumina-Living-Lab-11-completed.xlsx - completed comparison copy
- LAB-11-Instructions.pdf - printable detailed guide
- Other Office files in this folder are specific to this lab

Primary prompt

Create a Microsoft Loop implementation workspace for the Copilot rollout. Use the Transition_Register to produce objectives, workstreams, milestones, risks, decisions, a role-based training matrix and weekly adoption measures. Keep accountable owners and due dates. Distinguish confirmed decisions from proposals.

Procedure

1. Review the Transition_Register and identify workstreams.

Group by People, Process, Data, Technology and Governance.

2. Create a Loop workspace and page structure.

Use pages for Overview, Backlog, Decisions, Training and Measures.

3. Generate the initial plan.

Create a Microsoft Loop implementation workspace for the Copilot rollout. Use the Transition_Register to produce objectives, workstreams, milestones, risks, decisions, a role-based training matrix and weekly adoption measures. Keep accountable owners and due dates. Distinguish confirmed decisions from proposals.

4. Convert key lists to Loop tables or task lists.

Keep shared components small and decision-focused.

5. Share one component into Teams or Outlook.

Verify access before sharing.

6. Update the Excel Training_Matrix from the approved Loop plan.

Record role, task, learning method, evidence and owner.

7. Define adoption measures and review cadence.

Include usage, quality, time saved, error rate and exception count.

8. Save evidence screenshots without credentials.

Record the workspace link only in the private class copy.

Acceptance test

The plan covers transition risks and staff training, distinguishes decisions from proposals and has measurable adoption controls.

Evidence

- Completed workbook with Prompt_Log and Evidence_Register
- App-specific artifact and a credential-safe screenshot
- Verification, exception and human-approval note

Enhance Work Productivity with Microsoft 365 Copilot | TGS-2024043856 | Version v8.0 | © 2026 Tertiary Infotech Academy Pte Ltd